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Cooperative Agreement V005834-01 Amendment: North Bronson Industrial Area

OVERVIEW

The purpose of this application is to request an extension of the project and budget
period end date from April 30, 1996, to June 30, 1997. A revised schedule for
completion of the Remedial Investigation/Feasibility Study (RI/FS) is included as part of
this application. This project has experienced delays due to decisions involving the
definition of areas included as part of the site and due to the state performing a review
of the possible effects upon the site due to the recent revision of the state's primary
cleanup law, Part 201 of the Natural Resources and Environmental Protection Act,
1994 PA 451, as amended.

No new funding is being requested. It is anticipated that the existing funding will be

sufficient to complete the work. Also, the scope of the work to be performed is not
being revised.
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NORTH BRONSON RIFS SCHEDULE

2/14/96
Oct '95 [ Jan '96 | Apr '96 [ Jul ‘96 [ Oct '96 ] Jan '87 [ Apr '97
ID_ |Task Name Duration 1022 | 127 | 11 | a7 | e2 [ 728 [ 922 [ M7 | 12| 39 | 54
1 Start Project od ‘ 152“5 i : : ‘ : :
2 Manage Project 367d :
3 Feasibility Study(rev) 106d
4 Draft Revisions 90d
5 MDEQ Draft 45d
6 EPA Review 45d
7 Final Revisions 16d
8 MDEQ Draft 5d
9 EPA Approval 10d
10 FS COMPLETE 0d
11 Public Update 3d
12 Proposed Plan 37d
13 Draft Pro Plan 30d
u | MDEQ Draft 15d
15 | © MDEQSRT 5d
6 |  EPAReview 10d
17 |  Final ProPlan 7d
18 ~ MDEQ Draft 5d
19 ~ EPA Approval 2d
20 | PROPLANCOMPLETE|  0d
Task Summary ﬂ Rolled Up Progress INNGGE
22{3‘3:0‘(1:/23/96 Progress IR Rolled Up Task
Milestone ’ Rolled Up Milestone <>
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NORTH BRONSON RIFS SCHEDULE

2/14/96
Oct '96 | Jan '96 | Apr ‘96 | Jul '96 | Oct '96 | Jan '97 | Apr ‘97
ID | Task Name Duration 1022 | ton7 [ 2ot 1 a7 ] 62 ] wee [ ez ] vmnr | w2 T x| s4
21 Public Notice 74d { { _ i :
22 | ProPlan Mailing 5d : :
23 Comment Period 15d
24 PUBLIC MEETING od 7130
25 Comment Period 14d
26 Comment Period Ex 30d
27 Transcripts 30d
28 Administrative Record 197d
29 | ROD 125d
30 Draft ROD 64d
31 MDEQ Draft 50d
2 | EPA Review 14d
33 - Resp. Summary 61d
34 MDEQ Draft 30d
35 ~ EPA Review 14d
3 |  MDEQFinal 5d
7 | - EPA Final 2d
a8 ~ Final ROD 17d
3 |  MDEQDraft 10d
40 : N EPA Approval 7d
41 ROD COMPLETE od ;
5014/7
Task Summary ~ Rolled Up Progress I
g::j: 02;23/96 Progress I Rolled Up Task
Milestone ¢ Rolled Up Milestone <>
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NORTH BRONSON RI/FS SCHEDULE

2/14/96
Oct '95 | Jan '96 | Apr '96 | Jul '96 | Oct '96 ] Jan '97 | Apr ‘97
ID_ | Task Name Duration 1022 | 1217 [ 21 | 47 | e | w2s [ 92 | win7 | M2 | 38 | si4
42 Post ROD/Closeout 90d : : ? i : :
43 | RUFS COMPLETE od & 51
Task Summary P Rolled Up Progress INSSaESN—
Project:
I
Date: 4/23/96 Progress Rolled Up Task
Milestone ‘ Rolled Up Milestone <>
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